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77 West Jackson Boulevard (SR-6J) 
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Dear Mr. Chummar: 

Re: Monthly Progress Report - July 2010 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfimd Site 
Allegan and Kalamazoo County 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation 
and Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached 
three copies of the Progress Report No. 45 for the period of July 1, 2010 through July 31, 2010. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONFSTOGA-ROVFRS & ASSOCIATES 

Jennifer L. Quigley, P.F. 

LKC/cr/4/Lan. 
End. 

cc: Paul Bucholtz (MDNRE) - three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erickson (Arcadis) - electronic only 
Dawn Penniman (Arcadis) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Jeffery Lifka (Tetra Tech) - electronic only 
Gregory Carli (CRA) - electronic only 
Jodie Dembowske (CRA) - electronic only 
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Progress Report No. 45 
July 1,2010 to July 31,2010 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables 
contained in the Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), 
pursuant to the terms of the Consent Decree for the Design and Implementation of Certain 
Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) of the 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent Decree), which 
became effective February 22, 2005. 

1. Work Performed 

• CRA completed a Preliminary Draft Area 3A Phase II R1 Data Report and submitted the 
report to the U.S. EPA on July 28, 2010. 

2. Data Received 

• Portions of the data from the Phase 11R1 sampling activities conducted in 
January/February 2010 have been received and are currently undergoing quality 
assurance/quality control validation. The data will be tabulated and provided in future 
progress reports once this process is complete. 

• Portions of the data from the Supplemental Phase IIR1 sampling activities conducted in 
May/June 2010 specific to Area 3A have been received and are undergoing quality 
assurance/quality control validation. Unvalidated data specific to Area 3A was tabulated 
and provided in the Area 3A Phase 11R1 Data Report. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved bv, the U.S. EPA 

• A memorandum is currently under development to document revisions to the scope of 
work for the former Mill Buildings and Area 3A. The changes included revisions to soil 
boring locations due to unforeseen field conditions encountered during the May/June 2010 
investigation. 

4. Problems Encountered and Planned Resolution 

• None 

5. Work Anticipated During the Next Reporting Period 

• Submittal of memorandum (Phase 11 Sampling at the Plainwell Paper 
Mill-May-June 2010-Refusals and Eliminated Boring Locations) to the U.S. EPA 
summarizing the changes to the scope of work for ie former Mill Buildings and Area 3A 
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• Continue quality assurance/quality control validation of January/February 2010 and 
May/June laboratory analytical data as it is received 

• Continue work on Area 3A Phase IIRI Data Report as Synthetic Precipitation Leaching 
Procedure (SPLP) metals data specific to Area 3A is received 

• Initiate Phase II RI Report 
• Completion of appropriate characterization and disposal of remaining solid IDW 

6. Anticipated Development with Work during the Next Period 

• Continue discussions with U.S. EPA and the City of Plainwell regarding the City's proposed 
use of the Area 3A portion of the Site for a new public safety complex 

7. Other Relevant Information 

• None 
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